COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 22/ 2019

ESTI MATE SUMVARY 13: 40: 20
CONTI D: C20915R ESTI MATE NO. 0006 FI NL SPEC YR: 2005
PCN: 20915R- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 117.0 DAYS TIME ALLOW 9/18/2018 FI XED COVPLETI ON DAl
SH 133 MCCLURE PASS TO REDSTONE PERCENT TIME: 102. 63 ORI G TIME ALLOWN 9/18/2018 FI XED COVPLETI ON DAT
PRQJECT NO. STR133A- 045
SH 133 MCCLURE PASS TO REDSTONE
NAME OF ROAD:
PRQJECT COUNTI ES: PI TKI N
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 02/ 22/ 2019 DATE TI ME STARTED 05/28/2018
2273 RI VER ROAD DATE LET 01/ 18/ 2018 DATE WORK BEGAN 05/ 28/ 2018
DATE AWARDED 01/ 25/ 2018 DATE TI ME STOPPED 09/21/2018
DATE CONTRACT EXECUTED 02/07/2018 DATE ACCEPTED 09/21/ 2018
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 05/ 28/ 2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,407, 275.40 PARTI Cl PATI NG $ 2,407, 275. 40 $ -855. 30
AWARD PRQIJECT AMT: $ 2,508,762.75 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 2,407, 275. 40 -855. 30
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,407, 275. 40 -855. 30
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 37,631.44
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,407, 275. 40 36, 776. 14
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,407, 275. 40 36, 776. 14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 36, 776. 14

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00090

0010

202- 01130

0015

202-01140

0020

202- 01300

0025

203- 01140

0030

203- 01500

0035

203- 01582

0040

203- 01594

0045

203- 01597

0050

203- 01620

0055 203-02330

C20915R

20915R-BI D
STR133A- 045

| TEM
DESCRI PTI ON

Renoval of Delineator
Renoval of Guardrail Type 3
Renoval of Guardrail Type 4
Renoval of End Anchorage
Rol i ng
Bl adi ng
Truck (Dunp)

Conbi nati on Loader

Pot hol i ng

Sweepi ng

Laborer

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE

25. 000

EACH
15. 00000
11, 805. 750

LF
3. 50000
1, 060. 000
LF

9. 00000
46. 000

EACH
190. 00000
13. 000

HOUR
100. 00000
24.000

HOUR
125. 00000
11. 000

HOUR
100. 00000
48. 000

HOUR
85. 00000
0. 000

HOUR
360. 00000
1. 000

HOUR
125. 00000
79. 000

HOUR

40. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

25. 000
0. 000
25. 000

11, 805. 750
0. 000
11, 805. 750

1, 060. 000
0. 000
1, 060. 000

46. 000
0. 000
46. 000

13. 000
0. 000
13. 000

24.000
0. 000
24.000

11. 000
0. 000
11. 000

30. 000
18. 000
48. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

79. 000
0. 000
79. 000

Page 2
ESTI MATE RUN 02/ 22/ 2019

13: 40: 20
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
375. 00
0. 00
41, 320. 13
0. 00
9, 540. 00
0. 00
8, 740. 00
0. 00
1, 300. 00
0. 00
3, 000. 00
0. 00
1, 100. 00
1, 530. 00
4, 080. 00
0. 00
0. 00
0. 00
125. 00
0. 00
3, 160. 00



CONTI D

CAT NO0200

0060 208-00035

0065

208- 00103

0070

304- 06000

0075

403- 00720

0080

403- 09500

0085

405- 00100

0090

409-01010

0095

411- 03352

0100

411-10216

0105

411-90010

0110 606-00301

C20915R
20915R-BI D
STR133A- 045
| TEM
DESCRI PTI ON
ROADWAY

Aggr egat e Bag

of Sedi ment

Renoval

and Di sposal

(Labor)

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Furni sh Hot M x Asphal t

Heating and Remi xi ng Treat nent

Cover Coat Material

(Type 1)

Asphal t Cenent

Per f ormance Grade (PG 58-28)

Enul sified Asphalt (CRS-2P)

Asphal t Rejuvenating Agent

Guardrai |

Type 3 (6-3 Post Spacing) (31 IN. MG3S)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
LF
20. 00000
0. 000
HOUR
40. 00000
1, 180. 350
TON
44. 00000
384. 950
TON
230. 00000
989. 400
TON
150. 00000
107, 995. 000
%
6. 00000
1, 527. 490
TON
50. 00000
55. 500
TON
475. 00000
57, 938. 000
GAL
1. 50000
5, 897. 000
GAL
2. 75000
12, 031. 250
LF

24.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

100. 000
0. 000
100. 000

0. 000
0. 000
0. 000

1,180. 350
0. 000
1,180. 350

395. 060
-10. 110
384. 950

989. 400
0. 000
989. 400

107, 995. 000
0. 000
107, 995. 000

1,527.490
0. 000
1,527.490

55.500
0. 000
55. 500

57, 938. 000
0. 000
57, 938. 000

5, 897. 000
0. 000
5, 897. 000

12, 031. 250
0. 000
12, 031. 250
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ESTI MATE RUN 02/ 22/ 2019

-2,325.

.00

.00

.00

30

.00

.00

.00

.00

.00

.00

.00

13:40: 20

AMOUNT

2,000

51, 935

88, 538

148, 410

647,970

76, 374

26, 362

86, 907

16, 216

288, 750

00

.00

40

50

00

00

50

50

00

75

00



CONTI D: C20915R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20915R-BI D ESTI MATE RUN 02/ 22/ 2019
PRQJECT: STR133A- 045 ESTI MATE NO 0006 13: 40: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 606-00716 Guardrail Type 7 (Style CA) (Special) 310. 000 310. 000
LF 0. 000 0.00
155. 00000 310. 000 48, 050. 00
0120 606-01370 Transition Type 3G (31 IN. MGS) 8. 000 8. 000
EACH 0. 000 0. 00
3, 710. 00000 8. 000 29, 680. 00
0125 606-01385  Transition Type 3J (31 IN. MGS) 1. 000 1.000
EACH 0. 000 0.00
1, 900. 00000 1. 000 1, 900. 00
0130 606-01390 End Anchorage Type 3K (31 IN. M) 1. 000 1. 000
EACH 0. 000 0. 00
1, 900. 00000 1.000 1, 900. 00
0135 606- 02003 End Anchorage (Nonflared) (31 IN. MG3S) 10. 000 10. 000
EACH 0. 000 0.00
3, 800. 00000 10. 000 38, 000. 00
0140 606-02005 End Anchorage (Flared) (31 IN MGS) 43. 000 43. 000
EACH 0. 000 0. 00
3, 500. 00000 43.000 150, 500. 00
0145 612-00001  Delineator (Type I) 287. 000 287. 000
EACH 0. 000 0.00
29. 00000 287.000 8,323. 00
0150 612-00002 Del i neator (Type I1) 20. 000 20. 000
EACH 0. 000 0. 00
31. 00000 20. 000 620. 00
0155 612-00003  Delineator (Type III) 46. 000 46. 000
EACH 0. 000 0.00
32. 00000 46. 000 1,472.00
0160 626- 00000 Mobi I i zati on 1. 000 1. 000
LS 0. 000 0. 00
355, 500. 00000 1.000 355, 500. 00
0165 626-01103 Public Information Services (Tier II1l) 1. 000 1. 000
LS 0. 000 0.00

6, 000. 00000 1. 000 6, 000. 00



CONTI D: C20915R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20915R-BI D ESTI MATE RUN 02/ 22/ 2019
PRQJECT: STR133A- 045 ESTI MATE NO 0006 13: 40: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 627-00008 Modi fied Epoxy Pavenment Marking 814. 000 814. 000
GAL 0. 000 0.00
76. 00000 814. 000 61, 864. 00
0175 627-00011 Pavement Marking Paint (Waterborne) 669. 000 669. 000
GAL 0. 000 0. 00
28. 00000 669. 000 18, 732. 00
0180 630-00000  Flagging 1, 217. 500 1, 217. 500
HOUR 0. 000 0. 00
30. 00000 1, 217. 500 36, 525. 00
0185 630- 00001 Pilot Car Operation 120. 500 120. 500
HOUR 0. 000 0. 00
55. 00000 120. 500 6,627.50
0190 630-00007 Traffic Control Inspection 56. 000 56. 000
DAY 0. 000 0. 00
400. 00000 56. 000 22,400. 00
0195 630-00012 Traffic Control Managenent 57. 000 57. 000
DAY 0. 000 0. 00
1, 100. 00000 57. 000 62, 700. 00
0200 630-80341  Construction Traffic Sign (Panel Size A) 22.000 22. 000
EACH 0. 000 0. 00
44.00000 22.000 968. 00
0205 630-80342  Construction Traffic Sign (Panel Size B) 46. 000 46. 000
EACH 0. 000 0. 00
55. 00000 46. 000 2,530. 00
0210 630-80344  Construction Traffic Sign (Special) 32. 000 32. 000
SF 0. 000 0. 00
20. 00000 32.000 640. 00
0215 630-80359 Portabl e Message Sign Panel 194. 000 194. 000
DAY 0. 000 0. 00
90. 00000 194. 000 17, 460. 00
0220 630-80360  Drum Channel i zi ng Device 25. 000 25. 000
EACH 0. 000 0.00

22.00000 25. 000 550. 00



CONTI D: C20915R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20915R-BI D ESTI MATE RUN 02/ 22/ 2019
PRQJECT: STR133A- 045 ESTI MATE NO 0006 13: 40: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 9. 000 9. 000
EACH 0. 000 0.00
45. 00000 9. 000 405. 00
0230 630-80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 2.000 2.000
EACH 0. 000 0. 00
45. 00000 2.000 90. 00
0235 630-80380 Traffic Cone 175. 000 175. 000
EACH 0. 000 0.00
1. 00000 175. 000 175. 00
0240 630- 80440 Portable Runble Strips (Tenporary) 8. 000 8. 000
EACH 0. 000 0. 00
750. 00000 8. 000 6, 000. 00
0245 630- 85041 Mobi | e Attenuat or 0. 000 0. 000
DAY 0. 000 0.00
300. 00000 0. 000 0. 00
0250 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0260 700-70016 F/ A Fuel Cost Adjustnent 13, 414. 980 13, 414. 980
FA 0. 000 0. 00
1. 00000 13, 414. 980 13,414.98
0265 700-70019 F/ A Asphalt Cenent Cost Adjustnent 2,597.710 2,597.710
F A 0. 000 0.00
1. 00000 2,597.710 2,597.71
0270 700-70023 F/ A On- The-Job Trai nee 158. 000 158. 000
F A 0. 000 0. 00
1. 00000 158. 000 158. 00
0275 700- 70025 F/' A Quality Incentive Paynent 0. 000 0. 000
F A 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D: C20915R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20915R-BI D ESTI MATE RUN 02/ 22/ 2019
PRQJECT: STR133A- 045 ESTI MATE NO 0006 13: 40: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70034 F/ A Advertisement (Public Info) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0305 900-00024  Added Item (Ton)/ Price Reduction for AC (PG 58-28) -55.500 -55. 500
TON 0. 000 0. 00
16. 39000 -55.500 -909. 65
0310 900- 00005 Added Item (Day)/ Tenp Striping Standby Tine 4. 000 4. 000
DAY 0. 000 0. 00
500. 00000 4.000 2,000. 00
0325 900-00028  Added Item (QIT Danages) -142.000 -142.000
HOUR 0. 000 0. 00
27.76000 -142.000 -3,941.92

0330 900-00006 Added Item (Dollar)/ Price Reduction for Over-weight -60. 000 0. 000
Loads (HMA & ABC)
DOL -60. 000 -60. 00
1. 00000 - 60. 000 -60. 00
CAT 0200 CURRENT AMT $ 2,399,075.40$% -855.30$% 2,399, 075.40

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0295 620-00012 Field Laboratory (d ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
24, 000. 00000 0. 000 0. 00
0300 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1.000 4, 000. 00
0315 620- 00045 Li qui dat ed Damages -3.000 -3. 000
DAY 0. 000 0. 00
4,100. 00000 -3.000 -12,300. 00
0320 900-00014 Added Item (Lump Sum)/ Field Laboratory (Cass 2) 1. 000 1.000
LS 0. 000 0. 00
16, 500. 00000 1.000 16, 500. 00
CAT 0400 CURRENT AMT $ 8,200.00 % 0.00% 8, 200. 00

PROJECT TOTAL CURRENT AMI $ 2,407,275.40$% -855.30 % 2,407, 275. 40



